
PBCDF Chemical Disposal Operations: Sept.26, 2006 – Oct. 2, 2006

Munitions Now 
Being Destroyed

   M55 Rockets

PBCDF Milestone Dates:
 PBA Chemical Weapons Stockpile Storage began in 1945
 Construction began in 1999
 Construction complete in 2002
 Testing and Training complete in 2005
 Disposal Operations began in March 2005

PBCDF operations have safely eliminated:

PBCDF WEEKLY TOTALS AMOUNT

Nerve Agent GB Rockets 1,834

Nerve Agent GB Pounds* 20,546.2

PBCDF PROJECT TOTALS AMOUNT

Nerve Agent GB Rockets 59,567

Percentage of Nerve Agent GB Rockets 65.9%

Nerve Agent GB Pounds* 623,821

Percentage of Total Chemical Agent Tons 8.1%

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace 
and Liquid Incinerator Systems. 

This week PBCDF experienced two major accomplishments:

9/26 – The 2,000th Enhanced Onsite Container (EONC) was delivered to 
PBCDF by Pine Bluff Chemical Activity. This 2,000th EONC delivery 
represents roughly two-thirds of the GB-rocket stockpile being 
transported from storage for elimination at PBCDF.
9/28 – The Sergeant Major of the Army (SMA), Kenneth O. Preston, 
toured PBCDF. This is the first time in the project’s history that an 
SMA has toured PBCDF.


